
PBCDF Chemical Disposal Operations: Sept.26, 2006 – Oct. 2, 2006

Munitions Now 
Being Destroyed

   M55 Rockets

PBCDF Milestone Dates:
 PBA Chemical Weapons Stockpile Storage began in 1945
 Construction began in 1999
 Construction complete in 2002
 Testing and Training complete in 2005
 Disposal Operations began in March 2005

PBCDF operations have safely eliminated:

PBCDF WEEKLY TOTALS AMOUNT

Nerve Agent GB Rockets 1,834

Nerve Agent GB Pounds* 20,546.2

PBCDF PROJECT TOTALS AMOUNT

Nerve Agent GB Rockets 59,567

Percentage of Nerve Agent GB Rockets 65.9%

Nerve Agent GB Pounds* 623,821

Percentage of Total Chemical Agent Tons 8.1%

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace 
and Liquid Incinerator Systems. 

This week PBCDF experienced two major accomplishments:

9/26 – The 2,000th Enhanced Onsite Container (EONC) was delivered to 
PBCDF by Pine Bluff Chemical Activity. This 2,000th EONC delivery 
represents roughly two-thirds of the GB-rocket stockpile being 
transported from storage for elimination at PBCDF.
9/28 – The Sergeant Major of the Army (SMA), Kenneth O. Preston, 
toured PBCDF. This is the first time in the project’s history that an 
SMA has toured PBCDF.


